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Financial Accountability 
 
Description of the expenditure of watershed improvement funds and total project 
funds. 
 
The Iowa Watershed Improvement Review Board (WIRB) financial support enabled the 
Fox River Ecosystem Development Board (FRED) to reach our goals that were stated in 
our original application for the Fox River Water Improvement Project.  The 2007 WIRB 
funding helped the FRED Board and its partners, including producers in the watershed, to 
implement several practices across the landscape to contain and filter out sediment and 
nitrogen from entering the Fox River.  Funding through WIRB also allowed the FRED 
Board to hire a full time temporary employee to administer technical activities within the 
impaired segment of the Fox River Watershed.  
 
The FRED Board expended WIRB Funds for project activities as planned in the original 
application submitted to the Iowa Watershed Improvement Review Board.  The Summary 
of Watershed Improvement Funds lists Funds Approved, Funds Expended, and Available 
Funds not expended in Table 1. A complete administrative spreadsheet for the term of the 
grant agreement is included with this report. 
 
Financial Accountability 
 
 
 
 
 
 
 
 
 
 
 
 
Table 1. 
Summary of Watershed Improvement Funds
Grant Agreement Budget 
Line Item 
Total Funds 
Approved ($)
Total Funds 
Expended ($)
Available Funds 
($) 
Personnel 99,000.00 91,858.57 7,141.43
Water Quality Monitoring 49,500.00 47,357.00 2,143.00
Grade Stab Structure 135,000.00 121,113.66 13,886.34
Fencing 7,876.00 4,804.93 3,071.07
Water Sediment Basins 67,500.00 60,082.63 7,417.37
Terraces 20,250.00 15,022.11 5,227.89
Streambank Stabilization 24,000.00 11,006.50 12,993.50
Wildlife Habitat 11,250.00 2,627.14 8,622.86
Totals 414,376.00 353,872.54 60,503.46
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The total project financial and non-financial resources were utilized for project activities 
as planned in the original application submitted to the Iowa Watershed Improvement 
Review Board.  In the Total Project Funding table lists the funding sources, and funds 
provided by partners of the FRED Board.  A complete administrative spreadsheet for the 
term of the grant agreement is included with this report. 
 
Table 2. 
Total Project Funding 
Funding 
Source 
Approved 
Application Budget 
($) 
Totals Spent % of Total 
Funding Spent on 
Fox Projects 
    
WIRB 414,376.00 353,872.54 24% 
319 321,938.00 88,925.32 6% 
WSPF 300,000.00 112,390.82 8% 
WPF 165,710.00 164,848.07 11% 
EQIP 240,640.06 240,640.06 17% 
IFIP 10,378.00 10,378.00 1% 
CRP 30,186.78 30,186.78 2% 
USGS 40,500.00 35,571.00 2% 
Other NA 7,473.00 1% 
Recipient 407,805.95 407,805.95 28% 
Total  1,452,091.54 100% 
 
 
Watershed Improvement Fund Contribution: Approved application budget: 28% 
      Actual:    24% 
Environmental Accountability 
 
Description of the water quality improvement practices applied and results 
achieved. 
 
The FRED Board and its partners, with the financial support from WIRB assisted 
landowners in constructing several BMP’s within the impaired segment of the Fox River 
Watershed.  In most cases with the implementation of practice, the WIRB funding 
allowed the FRED board to exceed its goals that were included in the original 
application. The original project objective called for the implementation of:  6 sites for 
water monitoring, thirty- five grade stabilization structures, 28,000 feet of fencing to 
exclude livestock from entering streams to the Fox River, fifty-one water and sediment 
basins, 9,000 feet of terraces, 2,200 feet of streambank stabilization along the Fox River, 
and 25 acres of native grass planting for wildlife habitat. 
 
The FRED board along with it partners took samples at only 4 of the original 6 sites. This 
was due to the fact that two sites were not included in impaired segment of the Fox River.  
The Fred Board along with WIRB amended the original application of sampling only 4 of 
the original 6 sites in 1998-99.  33 grade stabilizations sites were constructed.  There was 
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19,152 feet of fencing installed within the watershed to excluded livestock from 
waterways entering Fox.  Fencing was also included in rotational grazing practices to 
better manage pastures in the area.  94 water and sediment basins were constructed.  
There was 8,161 feet of terraces that was constructed, 132.8 acres of cropland, and 63.2 
feet of terraces were constructed on pastureland.  The project constructed 450 feet of 
streambank stabilization along the main channel of the Fox River, and due to costs of 
these practices and the wet weather the last three years to give us time for construction, 
streambank stabilization was difficult to implement within the Fox River Watershed.   
The project seeded 23 acres of warm season grasses to be used to hold soils in highly 
erodible areas, filter out impurities before entering the stream and to provide wildlife 
habitat.  Even though our accomplishments didn’t meet our goals in some areas, we 
surpassed our overall goals containing water quality impurities dealing with animal 
wastes and sediment issues. 
 
 
Table 3. 
Practices and Activities 
Practice Unit Approved 
Application Goal 
Accomplishment Percent 
Completion 
Water Monitoring Sites 4 4 100% 
Grade Stab No. 35 33 94% 
Fence Ft. 28,000 30,009 107% 
W&S Basin No. 51 105 205% 
Terraces Ft. 9,000 8,836 98% 
Streambank Stab Ft. 2,200 450 20% 
Wildlife Habitat Ac. 25 23 92% 
     
 
The FRED Board and partners have determined that practices installed across the 
landscape within the impaired segment reduced sediment delivery by 7,580t/y, 
phosphorus by 9,892.5 lbs/y, and total acres treated was 1,410.15 acres. 
 
Results of the Water Quality Monitoring in 2009 and compared to the 1998-99 
monitoring came back with different results.  Levels of dissolved oxygen between the 
two periods are the somewhat stronger levels at the West Grove station in 2009 compared 
to those in the 1998-99 period when two violations of the aquatic life criterion of 5 mg/1 
occurred.  Ammonia levels suggest a significant decline in ammonia in 2009 compared to 
the 1998-99 period.  This pattern is especially true for the West Grove station where 
ammonia levels were quite high at times during the 1998-99 period when several 
violations of Iowa’s chronic criteria to protect aquatic life use occurred.  Levels at this 
station in 2009 were very low and were often less than the analytical detection level of 
0.02 mg/1.  Graphs comparing 2009 to 1998-99 water sampling results in the impairment 
are attached to this report. 
Additional monitoring is planned to start in July of 2011. Mico invertebrate habitat traps 
will be set out in the impaired segment of the Fox River and Iowa Hygienic labs are 
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placing 2 water monitoring stations in the Fox River (Ice Ave & Flora Ave) to determine 
progress in the Fox River. Funding will be provided by 319. Total cost $5,085.72. 
 
 
 
 
 
Program Accountability 
 
Description activities completed to support the application of water quality 
improvement practices. 
 
FRED Board members and partners completed the following activities in support of the 
original application, as well as reaching project goals in reducing livestock runoff and 
sediments loads from entering the Fox River. 
 
 Hired a one full time temporary employee added to a team of technical advisors, 
field staff, FRED Board members, and partners who were responsible for 
planning, implementing, and assessing the completion and impact of project 
activities. 
 Contacted 104 landowners within the impaired reach of the Fox River Watershed, 
also including over 256 other landowners within the whole watershed in 
Appanoose, Davis, and Van Buren Counties.  Assisted 86 landowners in an 
assessment of their farms, to determine what practices would be beneficial to 
them as well as the priorities of the FRED Board.  As a result, 43 landowners 
worked with the FRED Board and partners to complete a number of BMP’s on 
their farms. (Table 3.) 
 Put together information and presentations to show the progress and 
accomplishments as part of the FRED Boards information and education efforts 
made in the project.  Set up and displays at various site’s including: County fairs 
and Pheasant Forever banquets, along with sending out press releases, articles, 
and posting signage around the watershed showing the support and appreciation 
of all our partners.   
 FRED Board members, partner representatives, and project coordinators, 
reviewed projects and the implementation of project activities and 
accomplishment of project objectives.  The FRED Board submitted the required 
project plans of work, narrative reports, and financial ledgers. 
 
